Westland MS Addition -- No. 016506

Category MCPS Date Last Modified May 19, 2006
Agency Public Schools Previous PDF Page Number 21-30 (01 App)
Planning Area Bethesda-Chevy Chase Required Adequate Public Facility NO

Relocation Impact  None.
EXPENDITURE SCHEDULE ($000)

Thru Est. Total 1 Beyond
Cost Element Total FYQ5 FYQ6 6 Years FYQ07 FY08 FY039 FY10 ' FY11 FY12 6 Years
Planning, Design :
and Supervision 559 85 0 474 332 142 0 0 0 0} 0
Land !
Site Improvements
and Ultilities 450 0 0 450 0 450 0 o] 0 0 0
Construction 3,829 0 0 3,929 0 2,654 1,375 0 0 0 0
Other 285 0 0 285 0 150 135 0 0 0 0
Total 5,223 85 0 5,138 332 [ 3,296 1,510 0 0 0 0

FUNDING SCHEDULE ($000

Schools Impact I [

Tax 1,267 0 0 1,267 0 1,267 0 0 0 0 0
G.0. Bonds 3,056 | 85 0] 3,871 332 2,029 1,510 0 Q ) 0
ANNUAL OPERATING BUDGET IMPACT ($000)

Maintenance 104 0 0 26 26 26 26 ! 0
Energy 28 0 0 7 7 7 7 0
Net Impact 132 0 0 33 33 33 33] 0

DESCRIPTION

Enroliment projections for Westland Middle School reflect a need for a six-classroom addition. Enrollments have been monitored annually to confirm the
need for an addition. Westland has a program capacity for 963 students. Enrollments are expected to reach 1,018 by the end of the six-year planning
period. This addition is master planned and, therefore, feasibility planning is not required.

Due to fiscal constraints, modernizations and individual schools projects were delayed in FY 2003. Due to rising construction costs and the need to update
the FY 2000 cost estimates, the expenditures for this project were increased. An FY 2007 appropriation was approved to continue planning and architectural
design. An FY 2008 appropriation will be requested for construction funds. This addition is scheduled to be completed by August 2008.

Capacity
Program Capacity After Addition: 1,098
Teaching Stations Added: 6

APPROPRIATION AND COORDINATION
EXPENDITURE DATA Mandatory Referral - M-NCCP
Date First Appropriation FY01 (3000) || Department of Environment Protection
Initial Cost Estimate 0 Building Permits:
First Cost Estimate Code Review
Current Scope FY00 0 Fire Marshall
Last FY's Cost Estimate 2,857 Depariment of Transportation
Present Cost Estimate 5,223 Inspections
[ﬁppropr@at@on Request FY07 389 | Sstifrmvear;te?ﬁ/lr:r:ggement
ppropriation Req. Est. FY08 4,749 .
Supplemental WSSC Permits _ )
Appropriation Request £Y06 o || MCPS asserts that this project
Transfer 0 || conforms to the requirements of
relevant [ocal plans, as required
Cumulative Appropriation 85 | by the Maryland Economic Growth,
Expenditures/ Resource Protection and Planning Act.
Encumbrances 79

Unencumbered Balance

Partial Closeout Thru FY04
New Partial Closeout FY05
Total Partial Closeout

~22-66
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